

MEETING MINUTES

Accounts and Finance Mapping, Development Timeline and Release Planning

Ref.	Item	Details
MD-01	Client	Dunhill Consulting Limited
MD-02	Project	ERP Implementation Requirements Discovery and Development Planning
MD-03	Meeting	Meeting 2: Accounts and Finance Mapping / Development Timeline Alignment
MD-04	Date of Meeting	19 June 2026
MD-05	Document Status	Draft meeting minutes for review
MD-06	Prepared For	Head of Finance, Project Manager, Accounts Team and Vendor Team
MD-07	Prepared By	ERP Implementation Team

This document records the key discussion points, decisions, timeline expectations, dependencies, and action items arising from the Accounts and Finance mapping discussion. It is intended to guide the next phase of ERP development planning and team availability coordination.

1. Attendance / Stakeholders Referenced

Ref.	Name / Team	Role / Area	Notes
ATT-01	Chirag	Head of Finance	Referenced for cheque printing process and operations support coordination.
ATT-02	Abhishek	Project Manager	Project coordination and timeline tracking.
ATT-03	Vendor / VAP Team	ERP Vendor / Development Team	Responsible for development planning, demo preparation, and advising Release One date.
ATT-04	Accounts Team	Accounts and Finance Process Owners	Responsible for Accounts and Finance mapping inputs and process validation.
ATT-05	Jay	Operations	To suggest the Operations representative(s) who will demonstrate operations processes during the operations phase.

2. Purpose of the Meeting

The purpose of the meeting was to align on Accounts and Finance process mapping, confirm the proposed development start timeline, clarify information dependencies, and identify key availability constraints for the Accounts team during the development and demo period.

3. Key Decisions and Timeline Notes

Ref.	Decision / Topic	Formalized Note
KD-01	Accounts and Finance mapping	Once the Accounts and Finance mapping is completed, the vendor will proceed with the development phase.
KD-02	Development start	The vendor is expected to start development from 10 July 2026, subject to receipt of the required mapping information and supporting inputs.
KD-03	Release One date	After the 10 July information review, the vendor will advise the proposed Release One date.
KD-04	Accounts demo	An 80% demo for the Accounts side has been proposed for 27 July 2026 by the vendor, subject to the information made available on 10 July 2026.
KD-05	Leave planning	The timelines are important because key Accounts team members need to be available for clarifications, validation, and demo review. Leave planning should be controlled around the critical development and demo period.
KD-06	MDA access	The vendor does not require MDA access during the Accounts phase. Operations access or demonstration support will be addressed separately during the Operations phase.

4. Summary of Discussions and Formalized Requirements

4.1 Accounts and Finance Mapping

Ref.	Area	Current Position / Issue	Requirement / Expected Outcome
AF-01	Mapping dependency	Accounts and Finance process mapping must be completed before the vendor can proceed confidently with development.	All required process flows, exceptions, approval rules, and supporting information should be submitted and validated.
AF-02	Information readiness	The vendor development schedule is dependent on information availability by 10 July 2026.	The project team should track information gaps and ensure responsible owners submit outstanding details on time.
AF-03	Release One planning	The Release One date cannot be finalized until the vendor reviews the mapping and information submitted by 10 July 2026.	Vendor to advise the Release One date after reviewing the mapping inputs and confirming development effort.

4.2 Development Timeline and Demo Planning

Ref.	Area	Current Position / Issue	Requirement / Expected Outcome
TD-01	Development start date	Development is expected to start from 10 July 2026 after mapping information is available.	Vendor to commence development based on agreed Accounts and Finance mapping inputs.
TD-02	80% Accounts demo	Vendor has proposed an 80% demo for the Accounts side on 27 July 2026, subject to the information provided by 10 July 2026.	Project team to prepare stakeholders for the demo and ensure required Accounts representatives are available.
TD-03	Timeline protection	Availability of key team members is important to avoid delays during development and validation.	Leave plans should be aligned with the development and demo timeline to avoid blocking critical clarifications.

4.3 Accounts Team Availability and Leave Planning

Ref.	Area	Current Position / Issue	Requirement / Expected Outcome
LV-01	Accounts leave planning	The project timeline requires Accounts team availability for clarification and demo validation.	No Accounts leave should be approved during the critical demo preparation and review period unless specifically cleared by the Head of Finance / Project Manager.
LV-02	10 to 25 July leave window	It was noted that Accounts team members may go on leave from 10 July to 25 July where this does not affect required information availability or critical validations.	Any leave within this period should be coordinated to ensure adequate coverage and timely responses to vendor queries.

4.4 Access and Operations Support

Ref.	Area	Current Position / Issue	Requirement / Expected Outcome
OP-01	MDA access during Accounts phase	Vendor does not require MDA access during the Accounts phase.	Accounts phase development should proceed without MDA access unless a later requirement is formally identified.
OP-02	Operations phase support	During the Operations phase, Jay will suggest the person or team from Operations who will demonstrate the relevant processes.	Jay to nominate the Operations representative(s), with Chirag available to assist where needed.

4.5 Payment Process and Cheque Printing

Ref.	Area	Current Position / Issue	Requirement / Expected Outcome
PP-01	Cheque printing process	The cheque printing process needs to be clarified for ERP configuration and payment workflow design.	Project team to speak with Chirag and document the current cheque printing process, approval steps, controls, and expected ERP output.
PP-02	Payment process alignment	Payment processes must be understood before payment workflow development and testing.	Document online payment flow, cheque printing requirements, remittance advice expectations, and approval controls.

4.6 TIMS and eTIMS Information

Ref.	Area	Current Position / Issue	Requirement / Expected Outcome
TX-01	TIMS and eTIMS list	The TIMS and eTIMS list is required as part of the finance and tax-related information needed for ERP setup or validation.	Finance / Tax team to send the TIMS and eTIMS list to the project team/vendor for review and follow-up.

5. Action Register

Ref.	Owner	Action Item	Target Date	Status
ACT-01	Accounts / Finance Team	Complete and submit Accounts and Finance mapping inputs.	10 July 2026	Open
ACT-02	Vendor / VAP	Start development from 10 July 2026, subject to receipt of required mapping information.	10 July 2026	Open
ACT-03	Vendor / VAP	Advise the Release One date after reviewing the 10 July mapping information.	After 10 July 2026	Open
ACT-04	Vendor / VAP	Prepare for the proposed 80% Accounts demo.	27 July 2026	Open
ACT-05	Project Manager / Head of Finance	Coordinate Accounts team leave to avoid disruption during the critical development and demo period.	Before 10 July 2026	Open
ACT-06	Project Team	Speak with Chirag and document the cheque printing process.	Before payment workflow configuration	Open
ACT-07	Jay / Operations	Suggest the Operations representative(s) who will demonstrate operations processes during the Operations phase.	Before Operations phase	Open
ACT-08	Finance / Tax Team	Send the TIMS and eTIMS list to the project team/vendor.	To be confirmed	Open

6. Open Items / Clarifications

Ref.	Open Item / Clarification Required
OI-01	Confirm the final Release One date once the vendor reviews the information provided on 10 July 2026.
OI-02	Confirm the exact Accounts team leave blackout dates around the proposed 27 July demo.
OI-03	Confirm the Operations representative(s) to support the Operations phase process demonstration.
OI-04	Confirm the format and owner of the TIMS and eTIMS list to be shared.

End of Meeting Minutes